LACONIA PROJECT UPDATES – July 2017
LACONIA ROAD PROJECTS PROPOSED FOR 2017
Current: Frank Bean Road has been completed. Busby has begun work on the School District
funded project at their Harvard Street building. Busby will pave the surface layer on Tremont
Street in conjunction with the paving work at the School District headquarters. The City’s pipe
lining contractor has lined the clay storm water pipes in Winter Street that were showing signs of
decay. Busby will begin drainage work on the remaining storm water system the week of July
24th and reclaim the road in August in time for the school buses to use the street for the start of
school on September 5th. Adams Street is in final design. That project will begin after Winter
Street is complete. The west paved end of Hilliard Street has failed. Busby will use their
reclaiming machine to convert the section from the first house past the brush dump to the
culverts over Pickerel Cove into gravel until plans can be made on what should be done with
that section of the road. Public Works is providing the Pavement Management Consultant the
historical information they need for the study while they are preparing to inspect the streets. It
will take the consultant about four weeks to inspect all of the roads. Public Works is planning on
presenting the initial results of the study in November/December and the five year work plan in
February/March.
Previous: Frank Bean Road culvert replacement and reclamation and first course of overlay was
completed. The final surface will be placed in July. The road is open for traffic. Winter Street
(Union to Highland) design is near completion. It was modified and the road will not be lowered.
Winter Street needs extensive repairs to its drainage system. The contractor is planning on
doing the drainage work in July and the road surface in August. This project must be completed
before school starts. Adams Street design is underway and this project will be completed by the
fall. North Main Street overlay is scheduled to occur after Labor Day. DPW will be stripping the
road for bike lanes after it is resurfaced. The object is to have a bike lane from Tremont Street
to the Elm Street intersection. DPW is working with NHDOT on the section from Lexington to
Elm Street. Tremont Street’s final surface will be placed this fall. DPW will survey Veteran’s
Square after completing the Adam’s Street design. Veteran’s Square is very flat and we will be
looking at multiple options to improve the pavement surface. The kickoff meeting with the
Engineer Consultants on the Pavement Management Program study is scheduled for July 7th.
MESSER STREET/DUTILE OIL DRAINAGE
Current: The Wetlands and Shoreland Permits have been approved and received. We are still
working on trench dewatering options with the Winnipesaukee River Basin Program and are
working on scheduling a video inspection for the 20” outlet pipe from the City catch basin near
the Dutile Oil tank farm.
Previous: The Railroad Crossing Agreement has been finalized. Wetland permit application is
still under technical review at NH DES. We are presently exploring options for construction
trench dewatering as the new corridor will pass through the City’s New England yard which has
contaminated soils. We are filing a permit by notification with NH DES to place a coffer dam in
Lake Opechee to assist with the video inspection of the existing 20” pipe between the tank farm
at Dutile’s and the outlet at the bank of the lake.
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LAKESIDE AVENUE
Current: The punch list items are complete with the exception of reseeding those areas that
were impacted by Motorcycle Week. Reseeding will be performed in the fall. Public Works and
the supplier have worked through most of the operational issues with the kiosks. Public Works
is working with the City’s IT team to add a parking page to the visitor section of the City’s web
site.
Previous: Phase 1 is substantially complete. Some minor punch list items are being addressed.
Parking kiosks are operational. Some light pole banner arms were damaged during Bike Week
vendor set up. Replacement parts are in the process of being ordered. Final work is scheduled
to start after Labor Day.
LACONIA DOWNTOWN TIF DISTRICT
Current: The Downtown TIF Advisory Board met on July 18th. Mayor Ed Engler was in
attendance and the current status of the parking garage was discussed. The Downtown TIF
Board members expressed concerns about the lack of progress with parking garage
deficiencies, cleanliness, vagrancy issue, short term plans and long term plans. The Mayor
clarified the current position of the City Council and the Advisory Board expressed their interest
in working with Council to formulate plans for the future. The Mayor suggested that the Board
be specific with any ideas and set up some specific action items to work towards. The Advisory
Board is scheduled to meet next on August 15th.
Previous: The Downtown TIF Advisory Board last met on June 20th. Primary topics of
discussion included updates on Riverwalk projects, the Downtown Parking Garage, wayfinding
signage on the WOW Trail and banner poles. Concerns were raised about the ongoing
condition and maintenance of the parking garage. The Advisory Board expressed interest in
reaching out to the City Council to discuss these ongoing issues and future plans of the parking
garage.
WEIRS TIF DISTRICT
Current: No update.
Previous: No update. The next meeting is scheduled for July 20th.
WINNIPESAUKEE RIVER BASIN PROJECT
Current: The next meeting of the WRBP Advisory Board is scheduled for July 20th. The Board’s
CIP sub-committee has been meeting since the last Advisory Board meeting with DES to award
the scope of services for the roadmap. DES has some concerns on the scope of work which
may result in the Advisory Board recommending that one of the municipalities award the
contract for the development of the roadmap.
Previous: The Advisory Board had a special meeting to review the scope of work for
consultants to assist the Board in developing the roadmap and cost estimates for creating a
separate Municipal Waste Water Authority. The Scope was approved. The cost of this support
would be funded from the municipalities’ payments to the State. This effort may require two
consultants. The consultant(s) would be working for the Board and would review and approve
the consultants’ products. The Advisory Board is working with the State to determine which
contracting mechanism meets its requirements for both quality and timeliness.
WEIRS BEACH RESTORATION
Current: No update.
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Previous: City staff is still compiling information on recent and proposed stormwater
improvements that may be taken into consideration when discussing mitigation requirements.
Once this information is compiled, a meeting will be scheduled with NHDES mitigation staff.
ZONING TASK FORCE
Current: No update.
Previous: The Zoning Task Force is finished for the time being. This group may be revived after
the Master Plan is complete.
DOWNTOWN WAYFINDING
Current: No update.
Previous: No update.

LACONIA HEART AND SOUL MASTER PLAN UPDATE
Current: No update.
Previous: No update.
DES WATERSHED ASSISTANCE GRANT
Current: Laconia Parks and Recreation and Laconia DPW staff are preparing required reporting
paperwork for the Weirs Beach stormwater improvements. Further stormwater improvements
will be completed when funding becomes available.
Previous: No update.
LEAVITT PARK TENNIS/PICKLEBALL COURTS
Current: The Leavitt Park Tennis courts have been completed and a small grand opening
ceremony occurred on July 12th. The courts are now open to the public. A small amount of
loaming and seeding will be completed around the outside edges of the court in the fall when
the grass growing conditions are more favorable.
Previous: The tennis courts are near completion with all site work, paving, fencing and net
posts installed. Remaining work includes final colored surfacing, striping and net installation.
The courts are expected to be open to the public the first week of July, depending on weather.
A ribbon cutting ceremony will occur upon completion of the project with a date not yet
determined.
DOG PARK PROJECT
Current: Parks and Recreation met with members of the Happy Tails Dog Park on June 30th to
review next steps. The draft agreement between the City and Happy Tails was discussed. Both
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parties are reviewing the draft language. The proposed name of the park will be The Lezama
Family Happy Tails Dog Park. Other topics discussed included the process to set up the
funding from the donor, confirmation of the requirements from Eversource to access the park
under a powerline and the RFP process.
Previous: The project site was recently reviewed by the NH Division of Historical Resources
and the location was determined to be not archaeologically sensitive. The site was also
reviewed by the NH Natural Heritage Bureau and no recorded occurrences for sensitive species
were found near the project area. Parks and Recreation will be meeting with members of the
Happy Tails Dog Park the last week of June. Several items regarding the dog park project will
be discussed including the following:
1.
2.
3.
4.
5.

Formal confirmation that the power company allows access under their lines.
Draft of agreement between Happy Tails and the City of Laconia
Naming of the Park
Set up of the funding
Securing a contractor through the bid/RFP process

ROBBIE MILLS WATER SUPPLY
Current: Gilford Well has drilled two wells on the Robbie Mills Complex property. The yield
from the wells was not sufficient enough to supply an adequate water supply, as anticipated.
Hydro-fracking of the wells has been scheduled in order to produce enough yield. All work to
date and the hydro-fracking work was included in the original scope of work and no additional
work is anticipated at this time. Gilford Well will be performing other related work (electrical,
booster station modification, waterline connections) in the interim until the hydro-fracking is
complete.
Previous: City staff has been working with the State of New Hampshire Administrative Services
to finalize a license agreement to utilize the State of NH water tank and to drill wells on the
property of the Lakes Region Facility to provide a water system to irrigation athletic fields and
service restrooms. A final version of the license agreement has been signed by the City and
has been sent to the State of NH for final signatures. Mobilization of well drilling equipment is
expected shortly after the license agreement is signed. Completion date of the project is not
known at this time. Further approval of the license agreement by Governor and Council and the
Long Range Planning and Utilization Committee will be needed. The City is also finalizing a
license agreement with the State of NH for use of Hank Risley Field for parking and other limited
uses.
LACONIA RIVERWALK
Current: The City has entered into a revised engineering agreement with HEB Engineering to
design the next Riverwalk phases. Additional base mapping survey work to be completed by
Laconia DPW is pending and design will continue once this base mapping survey work is
completed sometime in August.
Previous: The City has withdrawn from the TAP (Transportation Alternatives Program) Grant
program and has been working with HEB Engineering to modify the scope of work for
engineering services. Without the need to meet TAP Grant requirements, a reduction in the
cost and scope of work was possible. The City has reviewed the modified (reduced) scope of
work and will be finalizing the modified engineering agreement in the next week. Once
authorized, HEB Engineering will continue with the engineering of previously approved
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Riverwalk phases including segments behind the Landmark Inn/Walgreens, the City Hall
parking lot to Church Street and the pedestrian bridge over the Perley Canal inlet.
NORMANDIN SQUARE (BUSY CORNER) PARK IMPROVEMENT
Current: Through funding made available from CVS Pharmacy, Laconia Parks and Recreation
has started the park improvement project at Normandin Square. Ingham Landscaping was
selected through the RFP process to install hardscape (pavers). Work started on July 17th and
is expected to be substantially complete by August. Parks and Recreation maintenance crews
will be installing irrigation and plantings to the small park area once the hardscape
improvements have been installed by the contractor.
Previous: N/A
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